
09.30 - 09.45 

Welcome and Opening 
Speeches

09.45 - 11.00

Managing Time: The 
Industry's Perspective and 
Tools
Session Chair:  Prof. Dr. Yeşim M. Atamer, 
İstanbul Bilgi University

Managing Delay-Related Disputes in the Course 
of a Project – Best Practices 
David Falkenstern, Blackrock PM, London

Internal Time Management and Early Warning 
Systems for Owners
Av. Didem Mutlu/Kürşat Kocakahyaoğlu, 
ENERJİSA

Language: 

English-Turkish simultaneous 
translation will be available.

Place:

Intercontinental Istanbul Hotel 
Asker Ocağı Cad. No: 1 
Taksim – İstanbul

16.00 - 17.30

Delays in Dispute 
Prevention and Dispute 
Resolution 
Session Chair: Prof. Dr. Nuray Ekşi, 
Yeditepe University 

Industry Approaches to Dispute Prevention 
and Dispute Management in Relation to Delays  
Av. Ceyda Akbal, TAV Airports Holding

The Role of Dispute Review Boards for Early 
Dispute Management and Resolution in 
Relation to Delays
Yasemin Çetinel, Çetinel Law Firm, Istanbul, 
Country Representative for Turkey for DRBF

Isn't There a Better Way to Handle Delays in 
Arbitration? 
Dr. Christopher Boog, Schellenberg Wittmer 
Ltd., Geneva - Zurich - Singapore

Concluding Remarks 

17.30 - 17.45

Delays, the Contract and 
the Law: Selected Issues
Session Chair: Prof. Dr. Ziya Akıncı, 
Galatasaray University, President of the ISTAC 
Board of Arbitration

Concurrent Delays in the Law: 
A Comparative Overview 
Kim Rosenberg, Freshfields, London/Dubai

Liquidated Damages and Penalties in the Law: 
A Comparative Overview
Prof. Dr. Yeşim M. Atamer, 
İstanbul Bilgi University

Concurrent Delays, Liquidated Damages and 
Penalties in the FIDIC Forms of Contract 
Aisha Nadar, Advokatfirman Runeland AB, 
Stockholm; Adjudicator, FIDIC’s President’s List

14.00 - 15.30

For registration:
constructionlaw@bilgi.edu.tr

For more information:
construction-law.bilgi.edu.tr

Regular fee: 750 TL

For academics and 
legal interns: 350 TL

Lunch and breaks are included.

ISTANBUL INTERNATIONAL CONSTRUCTION LAW CONFERENCES - II 

11.20 - 12.30

Measuring Delays and 
Determining the Causes: 
What Really Convinces 
Arbitral Tribunals?
Session Chair: Elliott Geisinger, 
Schellenberg Wittmer Ltd, Geneva - Zurich - 
Singapore

The Delay Expert's View
Geoff Bewsey, Hill International Limited, London

The Arbitrator's View 
Prof. Doug Jones, Clayton Utz, Sydney

21 April 2017 - Friday

Delays in International Construction:  
New Approaches to an Eternal Issue


